Washington Stata
Department of Transportation

SR 530/Trafton Creek - Fish Passage

Project Information Project Milestones

PIN: 153026A As of Date: August 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q32013 Q32013 On Schedule
State Route: SR 530
Current Status: Completed Legislative Districts: 10 Preliminary Engineering Start Q42013 Q42013 On Schedule
Project Description Environmental Complete Q12019 Q12019 On Schedule
Remove the existing fish passage barrier and replace it with a fish passable structure. Right of Way Complete Q4 2017 Q4 2017 On Schedule
Contract Advertisement Q12018 Q12018 On Schedule
Contractor: 009143 - KIEWIT INFRASTRUCTURE WEST CO. - $10,449,700.74 - 05/30/2018
Operationally Complete Q32020 Q32020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $658 $655
Right of Way $0 $94 $79
Construction $0 $15,432 $15,430
Total $0 $16,184 $16,164
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $655 $0 $655
Right of Way $0 $0 $0 $79 $79
Construction $0 $0 $4,022 | $11,408 $15,430
Total $0 $0 $4,677 | $11,488 $16,164

Project Web Site: https://www.wsdot.wa.gov/projects/sr530/trafton-creek-and-schoolyard-creek/home

Change Orders Web Site: https://www.wsdot.wa.gov/sites/default/files/2013/07/31/9143-Change-Order-4-Redacted.pd
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Washington Stata
Department of Transportation

SR 530/Schoolyard Creek - Fish Passage

Project Information Project Milestones

PIN: 1530268 As of Date: August 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten N p——— T ey — P —
State Route: SR 530 roject Definition Complete Q Q arly
Current Status: Completed Legislative Districts: 10 Preliminary Engineering Start Q42013 Q32017 Late
Project Description Environmental Complete Q12019 Q32017 Early
Remove the existing fish passage barrier and replace it with a fish passable structure. Right of Way Complete Q4 2017 Q4 2018 Late
Contract Advertisement Q12018 Q4 2017 Early
Contractor: 009143 - KIEWIT INFRASTRUCTURE WEST CO. - $2,123,071.26 - 05/30/2018
Operationally Complete Q32019 Q32019 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $688 $593
Right of Way $0 $64 $71
Construction $0 $3,080 $2,810
Total $0 $3,832 $3,474
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $593 $593
Right of Way $0 $0 $0 $71 $71
Construction $0 $0 $0 $2,810 $2,810
Total $0 $0 $0 $3,474 $3,474

Project Web Site: https://www.wsdot.wa.gov/projects/sr530/trafton-creek-and-schoolyard-creek/home

Change Orders Web Site: https://www.wsdot.wa.gov/sites/default/files/2013/07/31/9143-Change-Order-4-Redacted.pd
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